Town of Enfield

WPCF Upgrade Status Report
Weekly Construction Update July 22nd, 2019

Enfield WPCF Upgrades
CWF # 671 Project #227363.08

Work Completed 7/15/2019 to 7/19/2019

»  Continued to install pipe supports, conduits, and stainless-
steel piping at the Biological Reactors

Demolished the rear dock ramp and stairs at the
Operations Building

Continued to install equipment at the Gravity Thickeners
Continued to install new plumbing in the staff locker rooms

Continued to install FRP baffles and supports on
Bioreactor #1

Continued to install weir plates and the new mechanism in
Secondary Clarifier #4

Continued to install air differs in the Biological Reactors
Continued to demolish the incinerator

Continued construction on the Operations Building
Window Wall
Cleaned Primary Clarifier #2

Next weekly meeting 7/23/2019

Next monthly meeting 8/13/2019
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Work Planned for 7/22/2019 to 7/26/2019
*  Continue to install equipment at the Gravity Thickeners

»  Continue to install FRP baffle sections, support materials and
conduits at the Biological Reactors

Continue to install weir plates and the new mechanism in
Secondary Clarifier #4

Continue to install plumbing and electrical conduit in the staff
locker rooms

Continue to clean Primary Clarifier #2

Continue to install air diffusers in the Biological Reactors
Continue to demolish the incinerator

Continue construction on the Operations Building Window Wall

Continue to demolish the rear dock ramp and stairs at the
Operations Building.

Continue to excavate for the Operations Building loading dock

Install slide gates and stairs near the Gravity Thickeners

woodardcurran.com



